
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:57 PM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 868 Date: 13-Jul-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 404

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag weld repairs , & work on
the Skirt ring beam . They started at 7:00 AM..

Eric , Donald , Ma , & Michael had to work on the Electro Slag Weld repairs . Crews had to prepare
their cools , equipments . reroute the gas & power lines . They were done at 7:20 AM.

Eric had to work on joint R . Face B . Eric had to grind , clean , heat , & weld . He started at 7:35 AM.
In addition to that , Eric had to weld 2 plates on the ladder for the elevator landing platform at 15

meters

Donald had to work on joint P . Face A . He had to grind , clean , heat , & weld . He started at 7:30 AM.
He was done at 12:00 PM.

After that , he had to mobilize & set to work on joint Q . Face A . He started at 12:45 PM. He was done
at 2:00 PM.

Michael had to work on joint V . Face B . Mike had to grind , clean , heat , & weld . He started at 7:30
AM.

Ma had to work on joint T . Face B . Ma had to grind & clean the weld for the QA & QC to UT the weld
, & he had to work with the other crews . He started at 7:20 AM. He was done at 10:00 AM.

After that , Ma had to grind the weld on joint P . Face A & prepare the weld for the QA & QC to UT
welds .

Douglas , Joe , Bernie , & Jessie were on the site . They had to work with the welders & they had to UT
& MT the welds . Check Joe 's report for the welders detailed activities

Richard & Lonny had to work on the ring beam brackets in the West tower shaft . Crews had to drill &
label the shims . Crews started at 7:15 AM.

In addition to that , crews had to adjust the top & bottom brackets , set shims where is required , mark
the shims , & drill the holes . They were done at 12:00 PM.

In the afternoon , crews had to work on the brackets in the North cell . & they had to move the beam on
the West shear plate in order for the QA & QC to UT the weld at joint T

All tower crews were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at
3:15 PM.
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Certified Coating crews had to work on the top of the façade , hand rails , & splice plates .at 48 meters .
They started at 7:30 AM.

Brandon & Asa had to clean , primer , & paint the hand rails on the grating & the hand rails on the
North , South , & East tower shafts splice plates , repair , primer , & paint the bolts on the splice plates .
Crews were done at 3:00 PM. They left at 3:15 PM.

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

002296

8.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002295

8.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002294

8.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL JIMENEZIronworker 0.00 8.00 0.00 8.00

APP MAN MAIronworker 0.00 8.00 0.00 8.00

FOR ERIC SPARKSIronworker 0.00 8.00 0.00 8.00

JNM DONALD PLUMBIronworker 0.00 8.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 0.00 8.00 0.00 8.00

JNM LONNY CANDELARIAIronworker 0.00 8.00 0.00 8.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP BRANDON GAYAPainter 0.00 8.00 0.00 8.00

JNM ASA CAMPTONPainter 0.00 8.00 0.00 8.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0350562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM SAMI TAVAKEPiledriver 8.00 2.00 0.00 10.00

JNM RON TORRESPiledriver 8.00 2.00 0.00 10.00

JNM LUKE PAULKPiledriver 8.00 2.00 0.00 10.00

JNM JON - PAUL CHENEYPiledriver 8.00 2.00 0.00 10.00

JNM DAVID SELPAPiledriver 8.00 2.00 0.00 10.00

OTH DAVE AVILASOperator 8.00 2.00 0.00 10.00
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AIR COMPRESSOR, HOSE

8.00

*E0340562

2.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0330562

2.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0320562

2.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

2.00

No

0.00 0.00
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